

BJARNI SÆMUNDSSON

Upphaf	Endir	Verkefni	Dagafj.
10.2.2020	22.02.20	Ástand sjávar	13
2.3.2020	17.03.20	Marsrall	16
23.3.2020	27.03.20	Síld	5
30.3.2020	02.04.20	Kvörðun	4
20.4.2020	24.04.20	Snæfellsrækja	5
11.5.2020	30.05.20	Vorleiðangur - loðnulirfur	20
8.6.2020	17.06.20	Humar	10
10.7.2020	26.07.20	Úthafs rækja og Eldeyjar rækja	17
5.8.2020	21.08.20	Ástand sjávar - loðnulirfur	17
26.8.2020	11.09.20	Grunnsævi - Sæbjúga 3d - Sjókvíldi aust 3d	17
22.9.2020	04.10.20	Rækja	13
21.10.2020	07.11.20	Ástand sjávar og síld	18
			155

ÁRNI FRÍÐRIKSSON

Upphaf	Endir	Verkefni	Dagafj.
13.1.2020	31.01.20	Loðna	19
5.2.2020	23.02.20	Loðna	19
27.2.2020	20.03.20	Marsrall	23
14.4.2020	21.04.20	Leiga	8
27.4.2020	30.04.20	kvörðun	4
4.5.2020	23.05.20	Vistfræði austurdjúps	20
8.6.2020	24.06.20	Kortlagning hafsbotnsins	17
1.7.2020	30.07.20	Makríll	30
10.8.2020	22.08.20	Kortlagning hafsbotnsins	13
15.9.2020	05.10.20	Norðurslóðaleiðangur - vistfræði - loðna	21
			174