

SKIPAÁÆTLUN 2022

BJARNI SÆMUNDSSON

Upphaf	Endir	Verkefni	Dagafj.
10/01/2022 - 24/01/22		Loðna	15
07/02/2022 -		Loðna (ef nauðsyn krefur)	
10/02/2022 - 24/02/22		Ástand sjávar	15
28/02/2022 - 16/03/22		Marsrall	17
21/03/2022 - 25/03/22		Síld	5
16/05/2022 - 30/05/22		Vorleiðangur	15
12/07/2022 - 30/07/22		Úthafsækja	19
08/08/2022 - 28/08/22		Ástand sjávar og grunnsævi	21
12/09/2022 - 03/10/22		Rækja	22
11/10/2022 - 13/10/22		Kvörðun	3
17/10/2022 - 27/10/22		Síld	11
			143

ÁRNI FRÍÐRIKSSON

Upphaf	Endir	Verkefni	Dagafj.
10/01/22 - 24/01/22		Loðna	15
07/02/22 -		Loðna (ef nauðsyn krefur)	
28/02/22 - 22/03/22		Marsrall	23
25/04/22 - 30/04/22		Kvörðun	6
04/05/22 - 23/05/22		Vistfræði austurdjúps	20
27/05/22 - 10/06/22		Kortlagning hafsbotsins	15
18/06/22 - 25/06/22		Leiga - Eurofleet	8
04/07/22 - 22/07/22		Makrill	19
25/07/22 - 08/08/22		Hugsanleg kortlagning hafsbotsins	15
09/08/22 - 26/08/22		Kortlagning hafsbotsins	18
05/09/22 - 21/09/22		Loðna	17
28/09/22 - 06/10/22		Haustrall	9
			165